Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	28 September 2026
Team ID	SWTID-2026-2598
Project Name	AI BlogNest API
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint -1	Registration	USN-1	As a user, I can register for the application by entering my name, email, and password.	2	High	Jeeva
Sprint -1	Login	USN-2	As a user, I can log into the application by entering my email & password and receive a JWT token.	2	High	Jeeva
Sprint -1	Profile	USN-3	As a user, I can view my profile using my JWT token.	1	Medium	Lingesh
Sprint -2	Blog Management	USN-4	As an author, I can create a new blog post while authenticated.	3	High	Jeeva
Sprint -2	Blog Management	USN-5	As a reader, I can view all blog posts without logging in.	2	High	Sanjay
Sprint -2	Blog Management	USN-6	As a reader, I can view a single blog post by its ID.	1	Medium	Jeeva
Sprint -2	Blog Management	USN-7	As an author, I can update or delete only the blog posts I created.	3	Medium	Santhosh
Sprint -3	AI Content Generation	USN-8	As an author, I can generate a full blog draft by providing just a topic.	5	High	Jeeva
Sprint -3	AI Content Generation	USN-9	As an author, my generated blog is automatically assigned a category if I don't provide one.	2	Low	Manimaran
Sprint -4	AI Summarization	USN-10	As an author, I can summarize any block of content into a short paragraph.	3	High	Jeeva

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint -4	Validation & Error Handling	USN-11	As an author, I receive a clear validation error if I submit an incomplete request.	2	Medium	Jeeva

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	5	2 Days	01 Sept 2026	25 Sept 2026	5	24Sept 2026
Sprint-2	9	2 Days	08 Sept 2026	25 Sept 2026	9	25 Sept 2026
Sprint-3	7	2 Days	15 Sept 2026	26 Sept 2026	7	26 Sept 2026
Sprint-4	5	2 Days	22 Sept 2026	27 Sept 2026	5	27 Sept 2026

Velocity

Average velocity across the four sprints: (5 + 9 + 7 + 5) story points ÷ 4 sprints = 6.5 story points per sprint (≈ 1.1 points/day over a 2-day sprint).

Burndown

All four sprints closed with zero remaining story points on their planned end date — no scope was carried over between sprints.